

Daily Field Report

Date: 14 September

1. Work Completed

- Completed the construction of the **Safety Tank (6/6)**.
- The completed tank has a height of approximately **4.5 ft**.
- **Pawan from Hami Nepal**, along with **two local volunteers**, cleaned the vehicle area where donations are distributed.

2. Plan for Tomorrow

- Repair and improve the **pathway at several spots**.
- Focus primarily on **waste management activities**.
- Share **poster/print design ideas for the dustbins** for discussion and printing.

3. Materials & Items Required for Children

The following items need to be arranged:

- Duster
- Colorful chart papers
- Storybooks
- Girls' earrings
- Golden-colored lockets
- Bracelets
- Kitty hair clips
- Moisturizer
- Sunscreen

4. Camp Infrastructure & Furniture

- The existing **dining table needs to be replaced**.
- Additional **tables** are required.
- More **chairs** should be added to the children's play area.

5. Individual Case Follow-up – Ranjita Magar

Ranjita Magar, 16 years old, Grade 10, is currently staying with her aunt (*Thulomom*) in Syale.

Family & Living Situation

- She is planning to stay at her maternal uncle's (*Mama's*) house in **Hulakghar**, which is located away from the colony.
- There is currently **no bridge** providing direct access to her uncle's house, although there is an alternative route through **Devighat**.
- Her father, **Shyam Bahadur Thapa Magar**, passed away while working at the **Chilime Hydropower Project**.
- Her mother and brother passed away in the **flood**.
- Her step-brother currently lives in **Croatia** and is unable to return to Nepal at this time.
- Ranjita's mobile number has been collected so that the team can **stay in regular contact and provide support if she needs assistance in the future**.

6. Team Movement

- **Four members of the Agena team and Raju** will leave for **Kathmandu tomorrow**.
- **Mabin (Agena team), Sulav, and Chhamgi** will remain at **Camp 1**.

7. Key Priorities

The main priorities for the coming day are:

1. Pathway repairs and maintenance.
2. Waste management and dustbin planning.
3. Arranging educational and personal-care items for children.
4. Improving dining and children's play-area furniture.
5. Continuing follow-up and support for vulnerable children and families.
6. Maintaining coordination among the team members remaining at Camp 1 and those traveling to Kathmandu.