

Flood Response Field Report – Day 2

Date: 4 September 2026

Location: Gerkhutar Holding Center and surrounding areas

Purpose: Follow-up assessment, coordination with local authorities, documentation of needs, and preparation for movement toward Betrawati.

1. Supplies Received at the Camp

The following items were received at the holding center:

- Dignity kits: 20 pieces
- Hand sanitizer: 4 pieces
- Medicines: Received as per the available medical requirements
- Working gloves: 20 pairs
- ID cards: Received
- Some supplies for team members from Aagana team.

2. Ground Work Completed

Coordination and Documentation

- Completed documentation and coordination work with the local ward office in Gerkhutar.
- Submitted our official letter to the ward representatives.
- Received the updated/recent needs list from the ward for further response planning.

Ground Mapping

- Conducted preliminary ground mapping for tomorrow's movement toward Betrawati.
- Gathered local information to identify potential holding centers and affected individuals along the route.
- Received NPR 20,000, which was transferred to Sula Rai for the required response activities.

3. Plan for Betrawati

- Collected initial information about the school holding center in Betrawati today.
- The team will visit the center tomorrow for a detailed assessment and further update.
- The team plans to arrange transport/ride for part of the journey with the assistance of local facilitator Sandesh.
- From the accessible point, the team will hike toward the main location and establish an additional base camp focused specifically on the Betrawati area.

4. Ktm ground Team – Immediate Requirements and Tasks

The following tasks have been identified for the Ktm ground team:

- Identify 1–2 people to replace team members/camp staff who will be moving from the current location.
- Coordinate and manage the kitchen utilities and basic household requirements identified during the assessment. The required list has already been shared with the group.

5. Additional Assessment Planned for Tomorrow

The team will visit:

- Handover the medicines and dignity kits received today from Aagana team for distribution/use at the holding center.
- Visit Nilakantha Secondary School Holding Center
- Visit Shirulaya Basic School Holding Center
- Other individual flood-affected victims and families along the route, based on information provided by local residents and facilitators.

The purpose of these visits will be to:

- Assess the number of affected people.
- Identify urgent food, shelter, medical and household needs.
- Document gaps in existing assistance.
- Coordinate with local authorities and community representatives.
- Determine where additional response support is most urgently required.

6. Overall Progress

The second day focused primarily on coordination, documentation, ground mapping and preparation for expansion of the response toward Betrawati. Communication with the local ward has provided an updated needs list, while information gathered from the community is helping the team identify additional holding centers and individual victims requiring assistance.

Priority for Day 3: Move toward Betrawati, establish/identify the additional base camp, assess the school holding centers, and document the needs of affected families along the route.