

DAY 7 FIELD SURVEY REPORT FROM THE BASECAMP

Location: Bidur Municipality, Nuwakot

Date: 13 September 2026

Purpose: Field assessment, coordination of medical and relief operations, logistics, and waste management planning

Our team continued field operations and assessment in the Bidur Municipality, Nuwakot. The Rasuwa/Dhunche side is currently saturated in terms of supplies. Since other groups are already taking care of the basic needs of the health camps, the only things potentially needed are recreational toys, toilets, and most importantly a reliable waste management system. We are working on developing a module system to implement a reliable waste management system in the camps in cooperation with local recycling companies.

We have been coordinating with a medical team of 10 members coming from Sikkim and assisting them with their field visit tomorrow. The second Agha team has arrived at the camp and delivered first aid, PPE, a tent, kids materials, torchlights and hardware tools for the camp above. They are currently collecting data on the ground. We are receiving more reports of the apparent need of Health Camps & Psychological Support. Towards the end of the day we had a conversation with the Lighthouse Psychology Faculty (PFA) for potential partnership and we are awaiting a follow up.

We also entered in contact with the Patanjali group for the Mailung operation across the river, past Trishuli. They replied with a positive response and mentioned that they need an itinerary before moving forward. We are currently waiting for the response regarding the 4-wheelers required for the operation.

NOTE: Latest Update Regarding surrounding belt across the river towards trishuli side is this that no vehicle can reach mailung. The last stop where 4 wheelers can go is up to Thupche. So mailung is out of reach as of now.

The logistic operation has been completed. If more supplies are needed based on the data being collected on the ground, the third team might need to go back to Kathmandu to collect them.

Key Findings

- Rasuwa/Dhunche and the other side of the area are currently saturated in terms of supplies
- Other groups are already taking care of the basic needs of the holding centers
- The potential remaining needs identified are recreational sports , toys and toilets,
- A reliable waste management system is most needed.

Priority Needs

The main areas requiring further attention are:

- Establishing a reliable waste management system in coordination with local recycling initiatives.
- Assessing the need for toilets.
- Assessing the potential need for recreational activities & toys.
- Continuing to follow up with the public health authorities responsible for the health camps.
- Identifying whether additional supplies are required through the ongoing ground-level data collection.

Recommendation

Since other groups are already addressing the basic needs in Nuwakot and Rasuwa/Dhunche and the surrounding areas, the immediate focus should be on the remaining gaps, particularly waste management, while continuing to coordinate with the medical team and public health authorities.

After successfully implementing a reliable waste management system in the camps of Nuwakot, our next focus could shift to Mailung or underserved areas that may not be in any record, where we can continue assessing and addressing the needs of the area in coordination with the Patanjali group and other relevant teams. If & as required'

Prepared by: Team base camp.