

Camp 1 – Betrawoti

Date: 11-12 September

Reported by: Rupan, Suk, Atit, Mandip, Raju

Community Engagement & Awareness

- A briefing session was conducted with community members on **health and sanitation**.
- Discussions on **community management and participation** were initiated with affected community members to encourage greater engagement in the camp's daily activities.

Camp Infrastructure & Facilities

- A **dining area with a proper pathway** was established to improve access and movement within the camp.
- A dedicated **learning and play area for children**, including a pathway, was created.
- An open space was also prepared for **slackline lessons and activities for children**.
- A more structured pathway was developed near the **kitchen area**.

Relief & Logistics

- Relief materials from **VON Kathmandu and Lama** arrived at Camp 1 and were properly stored.
- Waste from Camp 1 was transported out using the same vehicle that delivered the relief materials.
- Sand and stones were transported from the roadside to the **toilet areas** to support ongoing sanitation infrastructure work.

Children's Activities

- An **art class** was conducted for children.
- Stationery materials were distributed to the children.

Sanitation & Public Health

- **10 volunteers from Hope Foundation** were present at Camp 1 to support toilet and shower-related work.
- The community and team received **cholera-prevention drops from VDC**.

Relief Distribution & Community Support

- Guidance was provided to **Sujan, a local volunteer**, regarding the quick distribution of relief materials. The distribution area had previously been unmanaged and occupied excessive space; the situation has improved following the guidance.
- Population data collection has reached **100 people**.

Plan for 13 September

- Reconstruct the **children's learning-zone tent**, which was damaged by heavy rainfall.
 - Further improve and manage pathways leading to the **learning zone and toilet areas**.
-

2. Basecamp

Date: 12 September

Reported by: Chhamgi, Sulav, Ashok, Toff

Activities at Himalayan Academic School

The team visited **Himalayan Academic School** and provided: Masks, Dignity kits, Five dustbins

Waste Management, Tent & Sanitation Support

- A **waste-management system using five dustbins** was installed, with particular focus on the school kitchen.
- The principal was briefed on the system and requested to **monitor its implementation** and ensure that the waste-management practices are followed.
- The team had planned to clean the school premises and install: **10 tents**, a designated **toilet area**
- However, the activity has been **put on hold due to internal issues within the school**.
- The principal will make a decision regarding whether the team will proceed with the proposed project.

Coordination & Referrals

- A member of the **Red Cross Society** requested one tent for a **60-year-old man from Ward 9 Colony**, who is currently staying with relatives, was connected with **Hami Nepal** to coordinate the requested support.

Plan for 13 September

- Visit **Camp 1 (Betrawoti)**: Interact and engage with the **children at the camp**.
-

Immediate Priorities

1. Reconstruct the children's learning-zone tent damaged by rainfall.

2. Improve pathways around the learning zone and toilet areas.
 3. Follow up with Himalayan Academic School regarding the pending tent and toilet project.
 4. Continue child-focused activities and engagement at Camp 1.
 5. Maintain focus on health, sanitation, hygiene, and cholera prevention.
 6. Continue coordination among local volunteers, Hami Nepal, VON Kathmandu, Hope Foundation, VDC, Red Cross Society, and other response partners.
-

Team Updates

Location	Team / Volunteer Updates
Camp 1 – Betrawoti	Rupan Gurung (4 other Agena Team members), Raju Tiwari, 2 VON Kathmandu volunteers, 10 Hope Foundation volunteers supporting toilet/shower work
Basecamp	Chhamgi, Toff, Sulav and Ashok Gurung
Moved to Kathmandu	Sanjib and Sonu